PREFEITURA DE RANCHO QUEIMADO
Praca Leonardo Sell, 40 — Centro — Rancho Queimado — Santa Catarina — CEP 88470-000
Fone: (48) 3275-3100 - E-mail: pmra@ranchogueimado.sc.gov.br - site: www.rq.sc.gov.br

CNPJ 82.892.357/0001-96

ATIVIDADE: AMPLIACAO E REFORMA DA CRECHE MARIAZINHA DE TAQUARAS

ITEM DESCRICAO VALOR ETAPA R$ MES 01 % MES 01 | % ACUMUL TOTAL R$ MES 02 | % MES 02 | % ACUMUL TOTAL R$ MES 03 | % MES 03 | % ACUMUL TOTAL R$ MES 04 | % MES 04 | % ACUMUL TOTAL R$ MES 05 | % MES 05 | % ACUMUL TOTAL R$ MES 06 | % MES 06 | % ACUMUL TOTAL
1 |REMOCOES RS 3.409,39 RS 3.409,39 RS - RS - RS - R$ - R$ -
3.409,39 | 100,00% | 100,00% - [ o00% | 100,00% - [ o00% 100,00% - [ o00% | 10000% - [ o00% 100,00% - [ o00% [ 100.00%
2 |SAPATAS R$ 7.925.32 RS 7.925.32 R$ - R$ - RS - R$ - R$ -
7.92532 | 100,00% | 100,00% - | oo00% | 100,00% - | ooo% 100,00% - | o00% | 100.00% — | o00% 100,00% - | o00% | 100,00%
3 |VIGA BALDRAME R$ _ 30.652,00 R$ _ 30.652,00 RS - RS - RS - R$ - R$ -
30.652,00 | 100,00% | 100,00% - | o00% | 100,00% - | ooo% 100,00% - | o00% | 100.00% — | o00% 100,00% ~ | o00% [ 100,00%
4 |PILARES R$ 16.446.43 RS - R$ 16.446.43 R$ - RS - R$ - R$ -
- | oo00% | o00% 16.446,43 | 100,00% | 100,00% - | o00% 100,00% - | 000% | 100,00% - | o00% 100,00% - | o000% | 100,00%
5 |VIGAS SUPERIOR R$ 14.022.54 RS - R$ 14.022.54 R$ - RS - R$ - R$ -
- | oo00% | o00% 14.022,54 | 100,00% | 100,00% - | o000% 100,00% - | o00% | 10000% - [ o00% 100,00% - | o00% [ 10000%
6 |PAREDES R$  44.725,91 RS - R$  8.945.18 R$ 35.780,73 RS - RS - RS -
- | oo00% | 0.00% 8.945.18 | 20,00% |  20,00% 3578073 | 80,00% 100,00% - | o00% | 100,00% — | o00% 100,00% — | o000% | 100,00%
7 _|FORRO RS  37.986.84 RS - RS - RS - RS 17.094,08 R$  11.396.05 RS 9.496,71
- | oo00% | 0.00% - | oo00% | o000% - | ooo% 0,00% 17.094,08 | 45,00% | 4500% 11.396,05 | 30,00% 75,00% 9.496,71 | 25,00% | 100,00%
8 |REVESTIMENTOS R$ 85.392,32 R$ - RS - RS - R$ 42.696.16 R$  21.348.08 R$  21.348.08
- | o000% [ o000% - | o000% | 000% - | o00% 0,00% 42.696,16 | _50,00% | 50,00% 21.348,08 | 25,00% 75,00% 21.348,08 | 25,00% | 100,00%
9 |ELETRICA R$  20.670,73 R$ - R$ - R$ - R$ 12.402.44 R$  4.134.15 R$  4.134.15
- [ 0.00% [ 0.00% - [ 0.00% [ 0.00% - [ 0.00% 0.00% 12.402.44 | 60.00% | 60.00% 4.134,15 [ 20.00% 80.00% 4.134.15 | 20.00% | 100.00%
10 [TELHADO R$  88.674.45 RS - RS  26.602.34 RS 44.337.23 RS 17.734.89 RS - RS -
- [ 0.00% [ 0.00% 26.602.34 | 30.00% |  30.00% 44.337.23 [ 50.00% 80.00% 17.734.89 | 20.00% | 100.00% - [ 0.00% 100.00% - [ 0.00% [ 100.00%
11 [PINTURA RS 17.587.50 RS - RS - RS - RS 3.517.50 RS 8.793.75 RS 5.276.25
_ - [ 0.00% [ 0.00% - [ 0.00% [ 0.00% - [ 0.00% 0.00% 3.517.50 [ 20.00% [ 20.00% 8.793.75 [ 50.00% 70.00% 5.276.25 | 30.00% | 100.00%
INSTALAGOES PREVENTIVO DE
12 [INCENDIO R$ 2.097,16 R$ - R$ - R$ - R$ - R$ - R$ 2.097,16
- [ 0.00% [ 0.00% - [ 0.00% [ 0.00% - [ 0.00% 0.00% - [ 0.00% [ 0.00% - [ 0.00% 0.00% 2.097.16 | 100.00% | 100.00%
13 [INSTALACOES DE AGUA FRIA RS 3.227,82 | RS 322,78 RS 968.35 RS - RS - RS 1.936,69 0.00% RS -
322.78 | 10.00% | 10.00% 968.35 | 30.00% | 40.00% - [ 0.00% 40.00% - [ 0.00% [ 40.00% 1.936.69 | 60.00% 100.00% - [ 0.00% [ 100.00%
14 [INSTALACOES DE ESGOTO RS 21.629,34 | RS 2.162.93 RS - RS __ 6.488,80 RS - RS _ 12.977.60 RS -
2.162.93 | 10.00% | 10.00% - [ 0.00% | 10.00% 6.488.80 | 30.00% 40.00% - [ 0.00% [ 40.00% 12.977.60 | 60.00% 100.00% - [ 0.00% [ 100.00%
15 [APARELHOS LOUCAS E METAIS RS 21.185,13 | RS - RS - RS - RS - RS - R$ _ 21.185,13
- [ 0.00% [ 0.00% - [ 000% [ 000% - [ 0.00% 0.00% - [ 0.00% [ 0.00% - [ 0.00% 0.00% 21.185.13 [ 100.00% | 100.00%
16 |[ESOUADRIAS RS 46.857,19 | RS - RS - RS - RS - RS _ 23.428.60 RS _ 23.428,60
- | 000% | 0.00% - [ 000% [ 000% - | 0.00% 0.00% - | 0.00% | 0.00% 23.428.60 | 50.00% 50.00% 23.428.60 | 50.00% | 100.00%
TOTAL RS 462.490,07 | [ | RS 44.472,43 | [ RS 66.984,83 [ RS 86.606,76 | [ RS 93.445,07 | RS 84.014,92 | [ R$ 86.966,07

R$ 462.490,07
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